
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:47 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 104 Date: 28-Jul-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 323

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued processing concrete, grouting, and stressing paperwork.
- Transported cylinders made yesterday with the assistance of Jason Wilcox to the water bath outside the
South South Detour office.

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

FOR MARTIN BATRESIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Placed reinforcement for the WB continuity tendon blockouts on the west end of the W2 cap beam. After
the CMC-RS ironworker was done miscellaneous splice bars were added to the rebar grid. The
anchorheads and grout caps made it difficult to place the continuous #16 bars along the length of the
blockout. There were 9 locations (5 near W42B/ W44 and 4 near W43) where drill and bond would need to
be done for a missing dowel along these blockouts. See Lalit's diary for ABF's equipment, labor, and
operations at the W2 cap beam.

048 0-W2C-CLO.048

Attachment
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 104 Date: 28-Jul-2010 Wednesday

Residual foam from the #16 dowels is still on the concrete of the E and
W blockouts in addition to grease on the grout caps that needs to be

cleaned.

Rust accumulating on the CBT-11 to 15 anchorheads, wedges, and
strands.
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